

---

---

## Project, programme and portfolio management — Guidance on project management

*Management de projets, programmes et portefeuilles —  
Recommandations sur le management de projets*





**COPYRIGHT PROTECTED DOCUMENT**

© ISO 2020

All rights reserved. Unless otherwise specified, or required in the context of its implementation, no part of this publication may be reproduced or utilized otherwise in any form or by any means, electronic or mechanical, including photocopying, or posting on the internet or an intranet, without prior written permission. Permission can be requested from either ISO at the address below or ISO's member body in the country of the requester.

ISO copyright office  
CP 401 • Ch. de Blandonnet 8  
CH-1214 Vernier, Geneva  
Phone: +41 22 749 01 11  
Email: [copyright@iso.org](mailto:copyright@iso.org)  
Website: [www.iso.org](http://www.iso.org)

Published in Switzerland

# Contents

Page

<b>Foreword</b>	<b>vi</b>
<b>Introduction</b>	<b>vii</b>
<b>1 Scope</b>	<b>1</b>
<b>2 Normative references</b>	<b>1</b>
<b>3 Terms and definitions</b>	<b>1</b>
<b>4 Project management concepts</b>	<b>4</b>
4.1 Overview	4
4.1.1 General	4
4.1.2 Projects	5
4.1.3 Project management	6
4.2 Context	6
4.2.1 Impact of a project's context	6
4.2.2 Organizational strategy and projects	6
4.2.3 Customer and supplier perspective	7
4.2.4 Project constraints	8
4.2.5 Projects as stand-alone, part of a programme or part of a portfolio	8
4.3 Project governance	9
4.3.1 Governance framework	9
4.3.2 Business case	9
4.4 Project life cycle	9
4.5 Project organization and roles	10
4.5.1 Project organization	10
4.5.2 Sponsoring organization	12
4.5.3 Project board	12
4.5.4 Project sponsor	12
4.5.5 Project assurance	13
4.5.6 Project manager	13
4.5.7 Project office	14
4.5.8 Work package leader	14
4.5.9 Project team members	14
4.5.10 Project stakeholders	15
4.5.11 Other roles	15
4.6 Competencies of project personnel	15
<b>5 Prerequisites for formalizing project management</b>	<b>16</b>
5.1 Overview	16
5.2 Considerations for implementing project management	16
5.3 Continuous improvement of the project management environment	16
5.4 Alignment with organizational processes and systems	17
<b>6 Integrated project management practices</b>	<b>18</b>
6.1 Overview	18
6.2 Pre-project activities	19
6.3 Overseeing a project	20
6.4 Directing a project	20
6.5 Initiating a project	21
6.5.1 Overview	21
6.5.2 Project team mobilization	21
6.5.3 Project governance and management approach	21
6.5.4 Initial project justification	21
6.5.5 Initial project planning	22
6.6 Controlling a project	22
6.6.1 Overview	22
6.6.2 Progressive justification	22

6.6.3	Managing project performance.....	22
6.6.4	Managing the start and close of each project phase.....	23
6.6.5	Managing the start, progress and close of each work package.....	24
6.7	Managing delivery.....	24
6.8	Closing or terminating a project.....	25
6.9	Post-project activities.....	26
<b>7</b>	<b>Management practices for a project.....</b>	<b>26</b>
7.1	Overview.....	26
7.2	Planning.....	27
7.2.1	Overview.....	27
7.2.2	Developing the plan.....	28
7.2.3	Monitoring the plan.....	28
7.3	Benefit management.....	28
7.3.1	Overview.....	28
7.3.2	Identifying and analysing benefits.....	28
7.3.3	Monitoring benefits.....	29
7.3.4	Maintaining benefits.....	29
7.4	Scope management.....	29
7.4.1	Overview.....	29
7.4.2	Defining the scope.....	30
7.4.3	Controlling the scope.....	30
7.4.4	Confirming scope delivery.....	30
7.5	Resources management.....	30
7.5.1	Overview.....	30
7.5.2	Planning the project organization.....	31
7.5.3	Establishing the team.....	31
7.5.4	Developing the team.....	31
7.5.5	Managing the team.....	31
7.5.6	Planning, managing and controlling physical and material resources.....	32
7.6	Schedule management.....	32
7.6.1	Overview.....	32
7.6.2	Estimating activity durations.....	32
7.6.3	Developing the schedule.....	33
7.6.4	Controlling the schedule.....	33
7.7	Cost management.....	33
7.7.1	Overview.....	33
7.7.2	Estimating cost.....	34
7.7.3	Developing the budget.....	34
7.7.4	Controlling costs.....	34
7.8	Risk management.....	34
7.8.1	Overview.....	34
7.8.2	Identifying risk.....	35
7.8.3	Assessing risk.....	35
7.8.4	Treating risk.....	35
7.8.5	Controlling risk.....	35
7.9	Issues management.....	35
7.9.1	Overview.....	35
7.9.2	Identifying issues.....	36
7.9.3	Resolving issues.....	36
7.10	Change control.....	36
7.10.1	Overview.....	36
7.10.2	Establishing a change control framework.....	37
7.10.3	Identifying and assessing change requests.....	37
7.10.4	Planning the implementation of change requests.....	37
7.10.5	Implementing and closing change requests.....	37
7.11	Quality management.....	37
7.11.1	Overview.....	37
7.11.2	Planning quality.....	38

7.11.3	Assuring quality.....	38
7.11.4	Controlling quality.....	38
7.12	Stakeholder engagement.....	39
7.12.1	Overview.....	39
7.12.2	Identifying stakeholders.....	39
7.12.3	Engaging stakeholders.....	40
7.13	Communication management.....	40
7.13.1	Overview.....	40
7.13.2	Planning communication.....	40
7.13.3	Distributing information.....	40
7.13.4	Monitoring the impact of communications.....	41
7.14	Managing organizational and societal change.....	41
7.14.1	Overview.....	41
7.14.2	Identifying the need for change.....	41
7.14.3	Implementing the organizational and societal change.....	42
7.15	Reporting.....	42
7.15.1	Overview.....	42
7.15.2	Planning reporting.....	42
7.15.3	Managing reporting.....	42
7.15.4	Delivering reports.....	42
7.16	Information and documentation management.....	43
7.16.1	Overview.....	43
7.16.2	Identifying which information should be managed.....	43
7.16.3	Storing and retrieving information and documentation.....	43
7.17	Procurement.....	43
7.17.1	Overview.....	43
7.17.2	Planning procurement.....	43
7.17.3	Evaluating and selecting suppliers.....	44
7.17.4	Administering contracts.....	44
7.17.5	Closing contracts.....	44
7.18	Lessons learned.....	44
7.18.1	Overview.....	44
7.18.2	Identifying lessons.....	45
7.18.3	Disseminating lessons.....	45
<b>Annex A (informative) Project management processes based on practices.....</b>		<b>47</b>
<b>Bibliography.....</b>		<b>52</b>

## Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards bodies (ISO member bodies). The work of preparing International Standards is normally carried out through ISO technical committees. Each member body interested in a subject for which a technical committee has been established has the right to be represented on that committee. International organizations, governmental and non-governmental, in liaison with ISO, also take part in the work. ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of electrotechnical standardization.

The procedures used to develop this document and those intended for its further maintenance are described in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the different types of ISO documents should be noted. This document was drafted in accordance with the editorial rules of the ISO/IEC Directives, Part 2 (see [www.iso.org/directives](http://www.iso.org/directives)).

Attention is drawn to the possibility that some of the elements of this document may be the subject of patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of any patent rights identified during the development of the document will be in the Introduction and/or on the ISO list of patent declarations received (see [www.iso.org/patents](http://www.iso.org/patents)).

Any trade name used in this document is information given for the convenience of users and does not constitute an endorsement.

For an explanation of the voluntary nature of standards, the meaning of ISO specific terms and expressions related to conformity assessment, as well as information about ISO's adherence to the World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT), see [www.iso.org/iso/foreword.html](http://www.iso.org/iso/foreword.html).

This document was prepared by Technical Committee ISO/TC 258, *Project, programme and portfolio management*.

This first edition of ISO 21502, together with ISO 21500:—<sup>1)</sup>, cancels and replaces ISO 21500:2012, which has been technically revised. The main changes compared with ISO 21500:2012 are as follows:

- a) the concept of project management has been expanded to include project-related oversight and direction activities of the sponsoring organization;
- b) information about how projects can deliver outcomes and enable the realization of benefits has been added;
- c) consideration of the organizational context of projects has been added;
- d) descriptions of additional project roles and responsibilities have been added;
- e) new topics have been added, such as creating a project environment that is conducive to success, project life cycles, decision points and gates, and additional project practices, such as benefits management and change control, to reflect current practices in project management;
- f) pre- and post-project activities have been added;
- g) the format has been changed from process-based to practices and narrative-based (see [Annex A](#) for details).

Any feedback or questions on this document should be directed to the user's national standards body. A complete listing of these bodies can be found at [www.iso.org/members.html](http://www.iso.org/members.html).

---

1) Under preparation. Stage at the time of publication: ISO/DIS 21500:2020.

## Introduction

This document provides guidance on concepts and practices for project management that are important for and have an impact on a project's successful delivery.

The target readership for this document includes, but is not limited to:

- a) executive and senior management, to provide a better understanding of project management and to help them to give appropriate support and guidance to project managers and those individuals working on projects;
- b) individuals involved in the governance, direction, assurance, audit and management of projects, such as project sponsors, project boards, auditors and project managers;
- c) project managers and project team members, to have a common basis upon which to understand, conduct, compare, evaluate and communicate the practices used on their project;
- d) developers of national or organizational project management standards, processes and methods.

In addition, this document can also be useful to individuals involved in supporting:

- the governance, direction and management of portfolios and programmes;
- project teams, programme and project offices or similar organizational structures;
- the academic study of project, programme and portfolio management;
- functions related to the management of projects, such as finance, accounting, human resource management, procurement and legal.

